
 

Appendix G: TMDL Tables 

Table G - 1.  Summary Schedule for TMDL Development2 

 
 

Current Projected Completion Date 

Project Waterbody(s) 
Pollutant/ 

Stressor 
Projected 
Start Date 

TMDL 
Report 

TMDL with 
Implementation 
Plan 

Basin Plan Amendment 

Alamo River
Silt/ Sediment 

 Alamo River Silt/Sediment January 1998 August 2000 March 2001 June 2001 Completed 

Alamo River
Pesticide 

 Alamo River Pesticides January 2005 June 2008 January 2009 June 2011 

Alamo River
Selenium 

 Alamo River Selenium January 2005 April 2008 April 2009 June 2010 

New River Silt/ 
Sediment 

New River Silt/Sediment June 2000 November 
2001 

November 2001 June 2002 Completed 

New River
Pesticide 

 New River Pesticides July 2005 December 
2008 

December 2009 November 2011 

New River 
Pathogen 

New River Pathogens/Ba
cteria 

July 1999 August 2000 April 2001 October 2001 Completed 

New River
Nutrients 

 New River Nutrients January 2002 March 2003 April 2003 November 2004 

New River
Dissolved 
Oxygen 

 New River Dissolved 
Oxygen 

July 2003 November 
2003 

November 2003 May 2004 

New River Trash New River Trash  May 2003 October 2003 October 2003 March 2004 

New River
Chloroform  

 New River Chloroform July 2007   June 2011 

                                                      
2 This is not a commitment to complete work.  The commitments are made in fund source specific workplans. 
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Current Projected Completion Date 

Project Waterbody(s) 
Pollutant/ 

Stressor 
Projected 
Start Date 

TMDL 
Report 

TMDL with 
Implementation 
Plan 

Basin Plan Amendment 

New River
Toluene 

 New River Toluene July 2007   November 2011 

New River p-
Cymene 

New River p-Cymene July 2006   June 2009 

New River 1,2,4-
trimethylbenzene 

New River 1,2,4-
trimethylbenz
ene 

July 2006   November 2009 

New River M,p,-
Xylene 

New River M,p-Xylene July 2005   June 2008 

New River o-
Xylene 

New River o-Xylene July 2005   November 2008 

New River p-
DCB 

New River p-DCB July 2006   June 2010 

Coachella Valley 
Stormwater 
Channel 
Pathogen 

Coachella 
Valley 
Stormwater 
Channel 

Pathogens-
Bacteria 

January 2002 June 2004 November 2004 November 2005 

Imperial Valley 
Drains Sediment/ 
Silt 

Imperial Valley 
Drains 

Sediment/Silt July 2001 June 2003 May 2003 January 2004 

Imperial Valley 
Drains Selenium 

Imperial Valley 
Drains 

Selenium January 2003 June 2008 November 2008 November 2010 

Imperial Valley 
Drains Pesticides 

Imperial Valley 
Drains 

Pesticides January 2005 June 2009 November 2009 November 2011 

Palo Verde
Pathogen 

 Palo Verde
Outfall Drain 

 Pathogens January 2002 March 2003 April 2003 November 2003 
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Current Projected Completion Date 

Project Waterbody(s) 
Pollutant/ 

Stressor 
Projected 
Start Date 

TMDL 
Report 

TMDL with 
Implementation 
Plan 

Basin Plan Amendment 

Salton Sea
Nutrients 

 Salton Sea Nutrients November 
2001 

March 2003 April 2003 November 2004 

Salton Sea Salts Salton Sea Salts January 2004 January 2012 June 2012 November 2013 

Salton Sea
Selenium 

 Salton Sea Selenium January 2005 January 2009 June 2009 November 2010 
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Table G - 2. Detailed Schedules of TMDL Activities (next 5 Years) 

 

TMDL Project  Alamo River 
Silt/Sediment 

Alamo River Pesticide Alamo River 
Selenium 

Waterbody(s)  Alamo River  Alamo River Alamo River 

Watershed Name Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Hydrologic Unit #723.10 #723.10 #723.10 

Pollutant(s) /Stressor(s) Silt/Sediment Pesticide Selenium 

Stakeholder 
Participation 

Medium High Medium 

Program Integration NPDES WW; 
NPDES SW; NPS, 
SWAMP 

 

NPDES SW , NPS 

SWAMP 

NPS, SWAMP,  
NPDES WW, NPDES 
SW 

 

Interagency 
Coordination 

USFWS; CalF&G, 
Salton Sea Authority, 
DWR 

DPR, USFWS, 
CalF&G, Salton Sea 
Authority, DWR 

USFWS, CalF&G, 
Salton Sea Authority, 
DWR 

Activity dates Start End Start End Start End 

TMDL Development 1998 2001 2005 2011 2005 2010 

Implementation 
Planning 

1998 2002 2005 2009 2005 2009 

Basin Planning 2001 2002 2005 2011 2005 2010 

TMDL Implementation  2002 2011 and 
beyond 

2011 2021 and 
beyond 

2005/06 2010 and 
beyond 
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TMDL Project  New River 
Silt/Sediment 

New River Pesticide  New River Pathogen 

Waterbody(s)  New River  New River New River 

Watershed Name Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Hydrologic Unit #723.10 #723.10 #723.10 

Pollutant(s) /Stressor(s) Silt/Sediment Pesticide Selenium 

Stakeholder 
Participation 

Medium High Medium 

Program Integration NPDES WW; 
NPDES SW; NPS, 
SWAMP 

 

NPDES SW , NPS 

SWAMP 

NPS, SWAMP,  
NPDES WW, NPDES 
SW 

 

Interagency 
Coordination 

USFWS; CalF&G, 
Salton Sea Authority, 
DWR, IBWC, 
USEPA 

DPR, USFWS, 
CalF&G, Salton Sea 
Authority, DWR, 
IBWC, USEPA 

USFWS, CalF&G, 
Salton Sea Authority, 
DWR, IBWC, USEPA 

Activity dates Start End Start End Start End 

TMDL Development 2000 2002 2005 2011 1999 2001 

Implementation 
Planning 

2000 2001 2005 2009 1999 2001 

Basin Planning 2000 2002 2005 2011 1999 

TMDL Implementation  2003 2011 and 
beyond 

2011 2003 2001 and 
beyond 

 

2002 

2021 and 
beyond 
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TMDL Project  New River Nutrients New River Dissolved 
Oxygen 

New River Trash 

Waterbody(s)  New River  New River NewRiver 

Watershed Name Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Hydrologic Unit #723.10 #723.10 

Pollutant(s) /Stressor(s) Nutrients Dissolved Oxygen Trash 

Stakeholder 
Participation 

Medium High High 

Program Integration NPDES WW; 
NPDES SW; NPS, 
SWAMP 

 

NPDES SW, NPS, 
NPDES WW, SWAMP 

NPDES SW, NPS, 
NPDES WW, SWAMP 

Interagency 
Coordination 

USFWS; CalF&G, 
Salton Sea Authority, 
DWR, IBWC, 
USEPA 

DPR, USFWS, 
CalF&G, Salton Sea 
Authority, DWR, 
IBWC, USEPA 

DPR, USFWS, 
CalF&G, Salton Sea 
Authority, DWR, 
IBWC, USEPA 

Activity dates Start End Start End Start End 

TMDL Development 2002 2004 2003 2004 2003 2004 

Implementation 
Planning 

2002 2003 2003 2004 2003 2004 

Basin Planning 2002 2004 2003 2004 2003 2004 

TMDL Implementation  2005 2014 and 
beyond 

2004 2004 and 
beyond 

2004 2004 and 
beyond 

#723.10 
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TMDL Project  New River 
Chloroform 

New River Toluene New River p-Cymene 

Waterbody(s)  New River  New River NewRiver 

Watershed Name Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Hydrologic Unit #723.10 #723.10 #723.10 

Pollutant(s) /Stressor(s) Chloroform Toluene p-Cymene 

Stakeholder 
Participation 

High High High 

Program Integration NPDES WW; 
NPDES SW; NPS, 
SWAMP 

 

NPDES SW, NPS, 
NPDES WW, SWAMP 

NPDES SW, NPS, 
NPDES WW, SWAMP 

Interagency 
Coordination 

USFWS; CalF&G, 
Salton Sea Authority, 
DWR, IBWC, 
USEPA 

DPR, USFWS, 
CalF&G, Salton Sea 
Authority, DWR, 
IBWC, USEPA 

DPR, USFWS, 
CalF&G, Salton Sea 
Authority, DWR, 
IBWC, USEPA 

Activity dates Start End Start End Start End 

TMDL Development 2007 2011 2007 2011 2006 2009 

Implementation 
Planning 

      

Basin Planning       

TMDL Implementation  2011 2011 and 
beyond 

2011 2011 and 
beyond 

2006 2009 and 
beyond 
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TMDL Project  New River 1,2,4-
trimethylbenzene 

New River M,p,-
Xylene 

New River o-
Xylene 

New River p-DCB 

Waterbody(s)  New River  New River NewRiver NewRiver 

Watershed Name Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Hydrologic Unit #723.10 #723.10 #723.10 #723.10 

Pollutant(s) 
/Stressor(s) 

1,2,4-
trimethylbenzene 

M,p-Xylene o-Xylene p-DCB 

Stakeholder 
Participation 

High High High High 

Program 
Integration 

NPDES WW; 
NPDES SW; 
NPS, SWAMP 

 

NPDES SW, NPS, 
NPDES WW, 
SWAMP 

NPDES SW, NPS, 
NPDES WW, 
SWAMP  

NPDES SW, NPS, 
NPDES WW, 
SWAMP  

Interagency 
Coordination 

USFWS; 
CalF&G, Salton 
Sea Authority, 
DWR, IBWC, 
USEPA 

DPR, USFWS, 
CalF&G, Salton 
Sea Authority, 
DWR, IBWC, 
USEPA 

DPR, USFWS, 
CalF&G, Salton 
Sea Authority, 
DWR, IBWC, 
USEPA 

DPR, USFWS, 
CalF&G, Salton 
Sea Authority, 
DWR, IBWC, 
USEPA 

Activity dates Start End Start End Start End Start End 

TMDL 
Development 

2006 2009 2005 2008 2005 2008 2006 2010 

Implementation 
Planning 

        

Basin Planning         

TMDL 
Implementation  

2006 2009 
and 
beyond 

2005 2008 
and 
beyond 

2005 2008 
and 
beyond 

2006 2010 
and 
beyond 
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TMDL Project  Imperial Valley 
Drains 
Sediment/Silt 

Imperial Valley 
Drains Selenium 

Imperial Valley 
Drains Pesticides 

Waterbody(s)  Imperial Valley 
Drains  

Imperial Valley Drains Imperial Valley Drains 

Watershed Name Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Hydrologic Unit #723.10 #723.10 #723.10 

Pollutant(s) /Stressor(s) Sediment/Silt Selenium Pesticides 

Stakeholder 
Participation 

Medium Medium Medium 

Program Integration NPDES WW; 
NPDES SW; NPS, 
SWAMP 

 

NPDES SW, NPS, 
NPDES WW, SWAMP 

NPS, SWAMP,  
NPDES WW, NPDES 
SW 

 

Interagency 
Coordination 

USFWS; CalF&G, 
Salton Sea Authority, 
DWR 

USFWS, CalF&G, 
Salton Sea Authority, 
DWR 

USFWS, CalF&G, 
Salton Sea Authority, 
DWR, DPR, 

Activity dates Start End Start End Start End 

TMDL Development 2001 2004 2004 2010 2005 2011 

Implementation 
Planning 

2001 2003 2004 2008 2005 2009 

Basin Planning 2002 2004 2004 2010 2005 2011 

TMDL Implementation  2004 2014 and 
beyond 

2010 2020 and 
beyond 

2011 2021 and 
beyond 
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TMDL Project  Salton Sea Nutrients Salton Sea Salts Salton Sea Selenium 

Waterbody(s)  Salton Sea  Salton Sea Salton Sea 

Watershed Name Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Salton Sea 
Transboundary 
WMA 

Hydrologic Unit #728.00 #728.00 #728.00 

Pollutant(s) /Stressor(s) Nutrients Salts Selenium 

Stakeholder 
Participation 

High Medium Medium 

Program Integration NPDES WW; 
NPDES SW; NPS, 
SWAMP 

NPDES SW, NPS, 
NPDES WW, SWAMP 

NPS, SWAMP,  
NPDES WW, NPDES 
SW 

 

Interagency 
Coordination 

USFWS; CalF&G, 
Salton Sea Authority, 
DWR, USBR, IBWC 

USFWS, CalF&G, 
Salton Sea Authority, 
DWR, USBR, IBWC 

USFWS, CalF&G, 
Salton Sea Authority, 
DWR, USBR, IBWC 

Activity dates Start End Start End Start End 

TMDL Development 2001 2004 2004 2013 2005 2010 

Implementation 
Planning 

2001 2003 2004 2010 2005 2009 

Basin Planning 2001 2004 2004 2013 2005 2010 

TMDL Implementation  2005 2014 and 
beyond 

2013 2023 and 
beyond 

2010 2020 and 
beyond 
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TMDL Project  Palo Verde 
Pathogen 

Coachella Valley 
Stormwater 
Channel Pathogen 

Waterbody(s)  Palo Verde Outfall 
Drain 

Coachella Valley 
Stormwater Channel 

Watershed Name Lower Colorado 
River WMA 

Salton Sea 
Transboundary 
WMA 

Hydrologic Unit #715.40 #719.47 

Pollutant(s) /Stressor(s) Pathogens Pathogens 

Stakeholder 
Participation 

Medium Medium 

Program Integration NPDES WW; 
NPDES SW; NPS, 
SWAMP 

 

NPS,SWAMP,  
NPDES WW, 
NPDES SW 

 

Interagency 
Coordination 

USFWS; CalF&G USFWS, CalF&G, 
Salton Sea Authority, 
DWR 

Activity dates Start End Start End 

TMDL Development 2002 2005 2002 2005 

Implementation 
Planning 

2002 2004 2002 2003 

Basin Planning 2002 2005 2002 2005 

TMDL Implementation  2005 2015 and 
beyond 

2005 2015 
and 
beyond 
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Legend: 
 
Program Integration 
NPDES Wastewater=NPDES WW 
NPDES Stormwater=NPDES SS 
Nonpoint Source=NPS 
Monitoring and Assessment=SWAMP 
 
Interagency Coordination 
California Department of Fish and Game=CalF&G 
California Department of Pesticide Regulation=DPR 
California Department of Water Resources=DWR 
United States Fish and Wildlife Service=USFWS 
United States Bureau of Re=USBR 
International Boundary and Water Commission=IBWC 
Salton Sea Authority=Salton Sea Authority 
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